Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: N-1 - New River/I-17 to Anthem Way

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. Interstate 1-17 Frontage Road & Mainline

Develop IGA between ADOT, Maricopa County and FCDMC to

Staging Area/Gateway Improvement

determine primary trail access/improvement (Maricopa County Trans.
IBridge Improvements X X X coordination)
2. "New River Stage Stop" Primary Staging X Land acquisition, design development - Town of New River, Maricopa
Area/Gateway Improvement County
3. Private property trail access and
limprovements X X Various private property ownership within primary trail alignment--
verify alignment/ownership issues, identify lead agency(s) & develop
4. Maricopa County Rights-of-Way X X program for land acquisition
5. Neighborhood & Commercial area Rezoning & development agreements to assist in preserving trail
faccess to Primary Trail X X X access rights-of-way and/or easements for trail improvements
6. "Black Canyon Trailhead" Primary X Land acquisition, design development - Maricopa County
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: N-2 - Anthem Way to De Desert Hills Drive

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action
1. Trail access ground existing sand & X X Obtain ROW from sand & gravel operations & create policy for
Joravel pit operations acquisition and trail safety near operations
2. River channel restoration & desert X Create policy addressing access to river channel and for protection of
frevegetation areas revegetated areas
3. Private land ownership X X Verify alignment/ownership issues & develop program for land

acquisition of ROW for trail development

West Valley Multi-Modal Transportation Corridor Master Plan

Final Implementation Strategies Action Plan
July 30, 2001

A-2



Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: N-3 - Desert Hills Drive to Carefree Highway (SR #74)

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Inprovement Plan

Action

1. New proposed Arizona DOT State Route

Develop IGA between ADOT and FCDMC to determine primary trail

fimprovements required

74 Primary Trail bridge & underpass X X X
limprovements access/improvement
2. "lronwood" Primary Staging - . . .
Area/Gateway Improvement X Land acquisition, design development - City of Phoenix
3. Public & private property trail access and X X Verify alignment/ownership issues & develop program for land

acquisition

JCarefree Highway (SR 74)

4. Flood Control District jurisdiction @

Obtain permission from the Flood Control District to use ROW &
maintenance roads for trail access & development
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: N-4 - Carefree Highway (SR#74) to Central Arizona Project (CAP)

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

Develop IGA between ADOT and Maricopa County to determine
primary trail access/improvement

ICounty ROW issues

1. Carefree Highway trail adjacent to ADOT X X X
JROW to Lake Pleasant Highway

2. Public & private property trail access and X X
fimprovements

3. CAP/FCDMC and ADOT/Maricopa X X X X

Verify alignment/ownership issues, identify lead agency (s) & develop
program for land acquisition
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: N-5 - Central AZ Project (CAP) to Lake Pleasant Hwy/West Wing Mtn.

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. ROW access along Lake Plesant
JHighway and FCDMC property

Develop IGA between ADOT and FCDMC to determine primary trail
access / improvement

2. Pre-fabricated structure for Primary Trail
Jalignment

Program Capital Improvement Plan for new pre-fabricated bridge at
Lake Pleasant Highway- City of Peoria

3. Public property trail access and

Pleasant Highway and Central Arizona
Project (CAP)

X X
j'mprovements Verify alignment/ownership issues, identify lead agency (s) & develop
4. CAP/FCDMC and ADOT/Maricopa X X X X program for land acquisition
ICounty ROW issues
5. "Mesquite" Primary Staging
Area/Gateway Improvement @ Lake X Land acquisition, design development - City of Peoria
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: N-6 - Lake Pleasant Hwy/West Wing Mtn. to Jomax Road

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

JRoad & the New River

Action

1. Private landownership to the west and X X Verify alignment/ownership issues & develop program for land
Jsouth of West Wing Mountains acquisition of ROW for trail development

2. Jomax Road ROW - Primary Trail access| X X Verify alignment/ownership issues, develop program for land

- acquisition & program Capital Improvement Plan for new bridge

3. Jomax Road & New River - Gateways X X X |improvement (City of Peoria)
fand Primary Trail bridge improvement

4. Secondary Staging Area @ 67th Avenue

& Glendale water treatment facility - Primary X Land acquisition, design development - City of Phoenix

Trail access adjacent to roadway

5. Flood Control conservation @ Jomax X X X Obtain permission from the Flood Control District to use ROW &

maintenance roads for trail access & development
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: C-7 - Jomax Road to Pinnacle Peak/Deer Valley Road

Implementation Strategy

Primary Trail Develop Intergovernmental Agreements
Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1.Short-term & long-term arterial street and
River crossing location improvements - X
temporary intersection signalization

Program Capital Improvement Plan for arterial & signalization
improvements - City of Peoria

Program Capital Improvement Plan for new bridge improvements -

2. Long-term roadway bridge improvements X City of Peoria
. . Obtain permission from the Flood Control District to use ROW &

3. FCDMC Primary Trail access X X X maintenance roads for trail access & development

4. Prllvate property subdivision X Initiate rezonings/development approvals to obtain trail access
frezoning/development approvals

5. Trail access around existing sand & X X Obtain ROW from sand & gravel operations & create policy for
lgravel pit operations acquisition and trail safety near operations

6. Multi-jurisdictional coordination X X City of Peoria, FCDMC

7. "Desert Willow" Primary Staging X Land acquisition, design development - City of Peoria

Area/Gateway Improvement
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: C-8 - Pinnacle Peak/Deer Valley Road to Bell Road

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. Primary Trail improvements along the

Develop IGA between the City of Peoria and FCDMC to determine

@ New River

banks of the New River will require City of X X X ; . .

Peoria & FCDMC coordination primary trail access / improvement

2. "Palo Verde" Primary Staging - . .

Area/Gateway at Union Hills Road X Land acquisition, design development - City of Glendale

3. FCDMC Property Trail access and X X X Obtain permission from the Flood Control District to use ROW &
fimprovements maintenance roads for trail access & development

4. New 83rd Avenue bridge improvments X X Coordination between the Cities of Glendale and Peoria & the

FCDMC
5. Bell Road bridge - Primary Trail access X X Program Capital Improvement Plans for bridge improvements - Cities

of Peoria & Glendale
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: C-9 - Bell Road to Thunderbird Road

Implementation Strategy

Primary Trail Develop Intergovernmental Agreements
Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. New Primary Trail structural bridge
crossing @ the New River - downstream X X
ffrom Skunk Creek confluence

Coordination between Maricopa County, the City of Peoria and the
FCDMC

2. "Skunk Creek" Primary Staging

Area/Gateway improvement X Land acquisition, design development - City of Peoria

3. Riverbed access ramp(s) at either side of Coordination between Maricopa County, the City of Peoria and the

existing River channel weir structure X X FCDMC

4. Private property trail access and X X Verify alignment/ownership issues & develop program for land
fimprovements acquisition

5. FCDMC ROW for Primary Trail & X X X Obtain permission from the Flood Control District to use ROW &
Imaintenance road improvements maintenance roads for trail access & development

6. Thunderbird Road F?nmary Trail bridge Coordination between Maricopa County, the City of Peoria and the

structure & underpass improvement (west X X

FCDMC

bank)

7. "Acacia" Primary Staging Area/Gateway

on the southeast side of Bell Road & the X Land acquisition, design development - City of Peoria

INew River
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: C-10 - Thunderbird Road to Peoria Avenue

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Inprovement Plan

Action

Ibank at Peoria Avenue

1. Underpass improvements on the west

X X X Verify alignment/ownership issues, develop program for land
acquisition & program Capital Improvement Plan for improvements

2. New Primary Trail underpass

improvement at arterial street - Grand Ave

(State Route 60) & Burlington
Northern/Santa Fe Railroad

Program Capital Improvement Plan for arterial & signalization
X X |improvements - City of Peoria, Maricopa County & the Burlington
Northern/Santa Fe Railroad

Avenue

3. Gateway improvements at Peoria

X Land acquisition, design development - City of Peoria and Maricopa
County

faccess to neighborhoods

4. Neighborhood/Transit/Connector Trail

Rezoning & development agreements to assist in preserving trail
access rights-of-way and/or easements for trail improvements
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: C-11 - Peoria Avenue to Northern Avenue

Implementation Strategy

Primary Trail
Implementation
Issues

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action
1. FCDMC Primary Trail access & X X X Obtain permission from the Flood Control District to use ROW &
development maintenance roads for trail access & development
2. Primary Trail underpass improvements at X X Program Capital Improvement Plan for underpass improvements -
JOlive/Dunlap Avenue and Northern Avenue coordination between Maricopa County & the City of Peoria
3. Riverbed access ramps X X Coordination between Maricopa County, the City of Peoria and the

FCDMC
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: C-12 - Northern Avenue to Bethany Home Road

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. FCDMC Primary Trail access &
development

X X X Obtain permission from the Flood Control District to use ROW &
maintenance roads for trail access & development

2. Primary Trail underpass improvement at

X
JGlendale Avenue & Bethany Home Road Program Capital Improvement Plan for underpass and new bridge
improvements - the City of Glendale
3. Primary Trail bridge structure at Glendale X
Avenue
4. Riverbed access ramps X X Coordination between the City of Glendale and the FCDMC

5. "Cottonwood" Primary Staging
Area/Gateway @ Northern Avenue and the
INew River

Land acquisition, design development - City of Peoria & City of
Glendale
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: S-13 - Bethany Home Road to Indian School Road

Implementation Strategy

Primary Trail Develop Intergovernmental Agreements
Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. Proposed Primary Trail bridge structures
fat New River & Lower Agua Fria River
confluence planned equestrian center

Program Capital Improvement Plan for new pre-fabricated bridge at
Lake Pleasant Highway- City of Glendale

2. Equestrian Center Primary Staging
/Area/Gateway improvement

Land acquisition, design development - City of Glendale

3. FCDMC Property Primary Trail Access
fand Improvements

Obtain permission from the Flood Control District to use ROW &
maintenance roads for trail access & development

4. At-grade Primary Trail crossings at
JCamelback Rd. & Indian School Rd.

Program Capital Improvement Plans for bridge improvements - City of
Avondale & Maricopa County

5. River restoration & bank protection
Iimprovement

Create policy addressing access to river channel and for protection of
revegetated areas

6. Secondary Trail &
Neighborhood/Transit/Connector Trail
Improvments

Rezoning & development agreements to assist in preserving trail
access rights-of-way and/or easements for trail improvements

7. Trail access around existing sand &
fgravel pit operations

Obtain ROW from sand & gravel operations & create policy for
acquisition and trail safety near operations
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: S-14 - Indian School Road to Interstate - 10

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan
Action

1. Primary Trail/FCDMC Maintenance Road X X Obtain permission from the Flood Control District to use ROW &
fFacility - west bank maintenance roads for trail access & development

2. Trail access around existing sand & X X Obtain ROW from sand & gravel operations & create policy for
fgravel pit operations acquisition and trail safety near operations

3. Planned Secondary Staging Area at L . .

Thomas Road X Land acquisition, design development - City of Avondale

4. FCDMC Property Trail Access and X X X Obtain permission from the Flood Control District to use ROW &
Fimprovements maintenance roads for trail access & development

5. McDowell Road Primary Trail underpass X g?gg;afizvgizgz Improvement Plan for underpass improvments - the

. . Program Capital Improvement Plan for underpass improvments -

6. Interstate 10 Primary Trail underpass X X coordination between ADOT and the City of Avondale
IR7(.)§dateway improvements at McDowell X Land acquisition, design development - City of Avondale
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: S-15 - Interstate - 10 to Lower Buckeye Road

Primary Trail
Implementation
Issues

Implementation Strategy

Develop Intergovernmental Agreements

Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail

Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. FCDMC to allow for Primary Trail &

Obtain permission from the Flood Control District to use ROW &

Imadifications for Primary Trail underpass

Imaintenance road shared-use facility X X X maintenance roads for trail access & development

2. Underpass facilities for Primary Trail

users at Van Buren Rd., Buckeye and Lower] X X Program Capital Improvement Plan for underpass improvments - the

Buckeye Roads and the Union Pacific City of Avondale & between Union Pacific and the City of Avondale

Railroad

3. Commercial development activity zone N . . .

O Coordination between the City of Avondale and private commercial
Ialong west bank of Lower Agua Fria River to X X
- S property owner(s)
laccommodate Primary Trail improvements
4. Union Pacific Railroad bridge structure X X Program Capital Improvement Plan for underpass improvments -

coordination between Union Pacific and the City of Avondale
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Appendix A: MAG West Valley Multi-Modal Transportation Corridor
Implementation Strategies Action Plan Matrix

Trail Segment: S-16 - Lower Buckeye Road to Dobbins Road/Gila River Confluence

Implementation Strategy

Primary Trail Develop Intergovernmental Agreements
Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy

Program Trails in Capital Improvement Plan

Action

1. Primary Trail improvements along west
Ibank of Lower Agua Fria River

Verify alignment/ownership issues & develop program for land
acquisition of ROW for trail development

2. Casey Abbott Recreation Area Primary

Land acquisition, design development - City of Avondale & State of

Trail users

Staging Area/Gateway X Arizona

3. Primary Trail bridge structure at Lower Program Capital Improvement Plan for bridge improvments - the City
lAgua Fria River & Gila River confluence of Avondale

4. Bridge modifications to Bullard Avenue Program Capital Improvement Plans for underpass improvements -
froadway bridge to accommodate Primary X 9 P P P P

City of Avondale & Maricopa County

5. Gateway improvements at various
JPrimary Trail locations

Land acquisition, design development - City of Avondale & Maricopa
County

6. "Saguaro" Primary Staging
Area/Gateway improvements at Lower
IBuckeye Rd.

Land acquisition, design development - City of Avondale

West Valley Multi-Modal Transportation Corridor Master Plan
Final Implementation Strategies Action Plan
July 30, 2001

A-16



